

McKenna, Neil

From: Church, Leslie (SPAC/PSPC) <leslie.church@canada.ca>
Sent: Monday, March 23, 2020 10:07 AM
To: Stickney, Matt
Subject: PPE Update

Matt, here's my cribbed summary. --Leslie

**PPE Procurement
March 22, 2020**

- N95 Masks** 15.2M requested, 11.3M confirmed, delivery beginning, 4.6M remaining
- Ventilators** 2450 requested, 550 ordered (1900 pending), supplier confirmed (Thornhill)
- Test Kits** 6M requested, not yet ordered (awaiting requirements from PHAC)
- Swabs** 8.85M ordered and supplier confirmed
- Nitrile gloves** 7.6M ordered and suppliers confirmed
- Vinyl gloves** 1.4M requested, supplier confirmed for 508K
- Face shields** 6M ordered and suppliers confirmed
- Surgical masks** 39.6M requested, 7.5M ordered with suppliers confirmed, first delivery of 4M expected at the end of the week. (*Note overnight: 65M masks order placed with Edmonton-based PriMed so this data will change today)
- Gowns** 6.3M requested, no confirmed supplier – low global supply of fabric
- Hand sanitizer** 171,000 bottles ordered, suppliers confirmed, several deliveries this month
- Wipes containers** 108,000 ordered and confirmed
- Thermometers** 37,600 requested, 18,800 ordered and confirmed
- Ziplocs** 337,000 ordered and delivered

Leslie Church

Chief of Staff | Chef de cabinet
Office of the Minister of Public Services and Procurement Canada |
Bureau de la ministre des Services publics et de l'Approvisionnement
PDP III, Tower A, 18th Floor, 11 rue Laurier Street, Gatineau QC, Canada K1A 0S5
Government of Canada | Gouvernement du Canada